

Request for Proposal (RFP)

ISO/IEC 42001:2023 implementation, readiness, internal audit, and certification support services

LatticePay Financial Technologies, Inc.

LatticePay is inviting proposals from qualified firms to deliver an end-to-end program that establishes an Artificial Intelligence Management System (AIMS), prepares the organization for certification, and supports the external audit process without compromising certification independence.

****Note:** This document is a fictional sample created as part of a portfolio for planning and procurement drafting. It is written as a realistic template that can be adapted for real-world use

Issue Date	April 2, 2026
Company	LatticePay Financial Technologies, Inc.
Primary Contact	Procurement@Latticepay.example
Procurement Type	Professional services for AI management system implementation and certification support
Target Standard	ISO/IEC 42001:2023 Artificial Intelligence - Management system

1. Purpose and Intent

Following market discovery through an RFI, LatticePay intends to select a primary professional-services partner to help the company design, implement, operationalize, and demonstrate conformance of an AI management system aligned to ISO/IEC 42001: 2023.

The selected proposer should be capable of acting as a practical implementation partner: assessing current state, closing gaps, building fit-for-purpose management system documentation and evidence, enabling process owners, conducting internal audit support, and helping the company prepare for Stage 1 and Stage 2 certification audits.

The selected proposer will not be the entity that awards certification unless the proposer is an accredited certification body and all independence requirements are demonstrably preserved. Proposers must explain how they will avoid conflicts of interest.

2. Company background and AI profile

Topic	Details
Business model	Digital payments, fraud controls, embedded finance and decision support tools for merchants, platforms, and regulated operational teams
AI deployment profile	Combination of predictive models, rules-plus-ML services, vendor AI capabilities, large language model integrations, and internal copilots used by support and engineering teams.
Risk context	Several AI-enabled processes operate in customer facing or regulated contexts and therefore require robust governance, traceability, and oversight
Program sponsor	Executive ownership is shared across compliance, information security, product, and data leadership.
Desired outcome	A functioning management system that can be evidenced, audited, sustained, and continually improved after initial certification.

3. Scope of Work

Phase	Required activities
Phase 1 - Mobilization and current-state assessment	Confirm project governance, identify stakeholders, finalize AIMS scope, perform document review and interview, assess current capabilities against ISO/IEC 42001 requirements, and deliver a prioritized gap assessment
Phase 2 - AIMS design and documentation	Develop or refine policy, scope statement, objectives, governance model, documented procedures, records framework, roles and responsibilities, management review inputs, competence and awareness materials, and documents control ownership
Phase 3 - Risk and control implementation	Establish AI inventory and classification approach; support risk assessment and treatment planning; define lifecycle, monitoring, incident, transparency, third-party oversight, data and human oversight controls; and align evidence expectations.
Phase 4 - Enablement and operationalization	Train control owners, run working sessions, embed management reviews and reporting, define metrics and KPIs, and support pilot operation of the management system
Phase 5 - Internal audit and corrective action support	Plan and execute an internal audit or internal audit-ready package, document findings, support root-cause analysis, corrective actions, and closure evidence.
Phase 6 - Certification readiness and external audit support	Prepare the organization for Stage 1 and Stage 2 audit activities, coordinate evidence requests, facilitate mock interviews, support remediation, and assist during certification-body interactions

4. Specific deliverables

Deliverable	Minimum Content	Timing
Project charter and implementation plan	Detailed timeline, governance, RAID log, dependencies, and stakeholder map	Within 2 weeks of kickoff
ISO/IEC 42001 gap assessment	Current-state assessment, requirement-by-requirement observations, maturity view, and remediation roadmap	End of phase 1
AIMS document set	Policy, scope, roles, risk methodology, procedures, records list, training materials, and management review inputs	Phases 2-3
AI inventory and applicability framework	Inventory method, categorization model, evidence approach, and oversight expectations for internal and third-party AI systems	Phase 3
Control implementation workpapers	Working papers showing requirement interpretation, owner assignments, planned evidence, and residual gaps.	Phases 3-4
KPI and reporting pack	Operational metrics, dashboard concepts, and review cadence materials	Phase 4
Internal audit package	Audit plan, test work, findings log, and management response support	Phase 5
Certification readiness package	Stage ½ readiness checklist, evidence index, interview prep, materials, and audit support playbook	Phase 6

5. Proposal requirements

- Describe your proposed approach, methods, tools, assumptions, and required client inputs for each phase of work
- Provide a proposed project plan with estimated duration, milestones, and critical dependencies
- Identify the engagement team, roles, relevant credentials, and level of effort by phase. Clearly distinguish implementation resources from any internal audit or independent review resources.
- Explain your experience with AI governance in fintech, banking, payments, insurance, or adjacent regulated sectors
- Provide at least three comparable references and summarize outcomes achieved
- State all assumptions, exclusions and optional items. List and third-party software or licenses required
- Provide a pricing schedule with fixed-fee, milestone-based, or not-to-exceed structures. Rate cards may be included as a backup but a project-commercial view is required
- Disclose any affiliations with certification bodies and describe how independence and impartiality will be maintained

6. Desired project schedule

RFP issued	April 2, 2026
Vendor questions due	April 13, 2026
Responses to questions issued	April 17, 2026
Proposal due date	April 29, 2026 at 5:00 PM Eastern Time
Shortlist presentations	Week of May 11, 2026
Preferred vendor selected	Week of May 18, 2026
Target project kickoff	June 1 2026
Target certification-readiness window	Q4 2026, subject to baseline maturity and remediation progress

7. Commercial response format

Pricing element	Required response
Base implementation fee	Provide fixed fee or not-to-exceed fee for required phases 1-6
Optional services	List separate prices for optional items such as regulatory cross-mapping, advanced training, tool configuration, or post-certification continuous improvement support.
Travel and expenses	State assumptions and whether included or billed separately
Payment milestones	Propose milestone linked invoicing tied to deliverable acceptance
Rate card backup	Include standard rates for change requests of out-of-scope support
Commercial validity	Proposals should remain valid for at least 90 days

8. Evaluation methodology

Criterion	Weight	Evaluation focus
Approach and understanding of scope	25%	Proposal demonstrates a practical end-to-end plan tailored to a fintech AI environment
Relevant qualifications and case studies	20%	Strong evidence of successful work in ISO/IEC 42001 or highly analogous AI governance implementations
Team quality and delivery model	15%	Experienced team, clear governance, sensible staffing, and strong stakeholder engagement model
Fintech and regulatory fit	15%	Ability to support customer-impacting and

		regulated use cases with appropriate risk rigor
Commercial value	15%	Transparent and reasonable pricing relative to scope and team quality
Independence, references, and risk management	10%	Clear conflict disclosures, credible references, and sound execution risk management

9. Terms, assumptions and conditions

- LatticePay may reject any proposal, request clarifications, negotiate with one or more proposers, or cancel the procurement at any time
- Proposal preparation costs are the sole responsibility of the proposer.
- Any award will be subject to contract negotiation, vendor onboarding, legal review, security review, and the approval of a final statement of work
- Proposers must preserve the confidentiality of non-public information shared during the procurement
- No proposer may claim to guarantee certification. Certification decisions remain the responsibility of the selected certification body and depend on audit outcomes
- LatticePay prefers reusable deliverables, knowledge transfer, and an operating model that can be sustained internally after project completion

10. Proposal submission checklist

Requirement	Response/confirmation
Executive summary included	Yes/No
Scope and methodology addressed	Yes/No
Detailed project plan included	Yes/No
Named or representative team provided	Yes/No
Comparable case studies included	Yes/No

References provided	Yes/No
Commercial responses completed	Yes/No
Conflict and independence disclosures competed	Yes/No
Proposal submitted to	procurement@latticepay.example

Appendix A: suggested proposal outline

Section	Expected Content
A. Executive summary	Why your firm is the best fit and the outcomes you expect to help deliver
B. Understanding of latticepay's environment	Your interpretation of the business, ai profile, and risk context
C. proposed approach by phase	Detailed narrative for phases 1-6 including methods and outputs
D. team and governance	Staffing model, roles, seniority, QA, and escalation management
E.case studies and references	Comparable work and client outcomes
F. commercial proposal	Pricing tables, assumptions, exclusions, and optional services
G. risk and dependency register	Top project risks, mitigations, and required client decisions
H. independence and disclosures	Conflict disclosures, certification-body relationships, and controls to preserve impartiality

Appendix B: Optional value-added services

Optional service	Description
Regulatory crosswalks	Mapping to selected regulatory or customer assurance requirements relevant to AI governance
Integrated framework alignment	Alignment to existing security, privacy, model risk, or enterprise risk management frameworks
Executive workshops	Board or executive education on AI governance, oversight, and management review expectations
Managed continuous improvement support	Quarterly health checks, KPI review support, and surveillance-audit readiness after certification